
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:00 PM
Run date

Time

Reviewer: Mathur, Lalit 08-Oct-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 069 Date: 09-Jun-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 274

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast and windy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to work on stressing paperwork and prepare for upcoming stressing operations.
- Shot the elevations for the centerline north/south offets for OBG lifts 4W/5W panel points 24, 28, 30, and
36 using the automatic level with the assistance of Sami Daouk. This was done while the ROOT weld was
in progress for the top joint between these two OBG lifts.

Bid Item: 034 X-W2C-BCT.03404-0120F4 E-W Line Cross Over W2 Cap Cap Beam Continuity Tendons

SCHWAGER DAVIS INC.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

JNM Brian NobileIronworker 0.00 0.00 0.00 0.00

JNM Todd BlackwellIronworker 0.00 0.00 0.00 0.00

JNM Bobby AlmonIronworker 0.00 0.00 0.00 0.00

JNM Bounthaby SingharathIronworker 0.00 0.00 0.00 0.00

FOR Erin JonesIronworker 0.00 0.00 0.00 0.00

JNM James BondIronworker 0.00 0.00 0.00 0.00

JNM Randy HillIronworker 0.00 0.00 0.00 0.00

GEN Ralph CraigIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Pushed from strand packs number 8703, 8674, 8695, and 8700 into continuity tendons E30A to E42A.
- Stressed continuity tendons E19A and E25A using the monostrand ram 6-8-134 with gauge A. Lalit
assisted me with the stressing operations inspection today.
- Continued installing the anchorheads and wedges on both the dead and live ends of the E-Line continuity
tendon strands previously placed.
- Cut the live end strand tails of continuity tendons E20A to E24A and placed grout caps and tubes at the
live end of these tendons.

The following is the list of equipment that SDI has onsite since it is not currently inputted into PMIV:

Stressing Rams: 6-8-0014, 6-8-134, and CH600-8-109
Hydraulic Pumps for Monostrand Rams: 2 units with no designated numbers on the equipment
Hydraulic Pumps for Multistrand Rams: 1 unit with no designated numbers on the equipment
Hydraulic Pump for Pushing Strand: HPU-D-110-3K-02
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 069 Date: 09-Jun-2010 Wednesday

Strand Pusher: No number designated on the equipment
Grout Pump: No number designated on the equipment

- Refer to other Caltrans inspectors diaries for ABF operations and equipment at the W2 cap beam.

Attachment

Grouting pump arrived onsite today. ABF engineers and labors seen trying to remove the mandrel lodged in
the pipe of continuity tendon E41B.
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